

MARDS 4TH YEAR WORKPLAN PROPOSAL

WP, Actions, Deliverables	Titles	RESPONSIBLE PARTNER	INCLUDED PARTNER	nov21	dec21	jan22	feb22	mart 22	apr22	maj22	jun22	jul22	aug22	sep22	okt22	nov22
WP3/DEV	Establishing a new model of funding doctoral studies on national levels.		ALL	M36	M37	M38	M39	M40	M41	M42	M43	M44	M45	M46	M47	M48
A3.2	Adoption of bylaws on funding doctoral studies in Montenegro	Ministries of education of Montenegro and Albania (under assistance of Ministries of Sciences).	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
A3.3	Adoption of bylaws on funding doctoral studies in Albania	Ministries of education of Montenegro and Albania (under assistance of Ministries of Sciences).	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
Deliverables						DE3.1	DE3.2 DE3.3									
WP4/DEV	Establishment and start-up of Joint Pilot Doctoral Schools		ALL	M36	M37	M38	M39	M40	M41	M42	M43	M44	M45	M46	M47	M48
A4.3	Accreditation of the Doctoral Schools	University of Shkoder	ALL ALBANIAN PARTNERS	O	OO	OO										
A4.4	Enrolling the first generation	University of Montenegro University of Shkoder	ALL	XX												
A4.5	Running pilot programme	ALL	ALL	XXXX	XXXX	XXXX	XXXX	XXXX	XXXX	XXXX	XXXX	XXXX	XXXX	XXXX	XXXX	XXXX
Deliverables				DE4.6		DE4.5										DE4.7
WP5/QPLN	Quality plan			M36	M37	M38	M39	M40	M41	M42	M43	M44	M45	M46	M47	M48
A5.1	Internal Quality Control	University of Maribor (University of Vienna)	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
A5.2	External Quality Control	University of Maribor (University of Vienna)	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
Deliverables															D5.2 D5.4	D5.5
WP6/DISS EXP	Dissemination of the project			M36	M37	M38	M39	M40	M41	M42	M43	M44	M45	M46	M47	M48
A6.1	Creation and updating project web site	University of Montenegro, UDG, under help of Metropolitan University Tirana and PRIDE network	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
A6.3	Organizing dissemination conferences with stakeholders	UDG, University Vlore, PUT	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
Deliverables											D6.4				D6.5	
WP7/DISS/EXP	Exploitation and Sustainability of the project results			M36	M37	M38	M39	M40	M41	M42	M43	M44	M45	M46	M47	M48
A7.1	Regular meetings about MARDS flow with stakeholders	Tirana, Polytechnic Univerist of Tirana, Vlore Uni (under help of all)	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
A7.2	Universities – stakeholders networking in Montenegro and Albania	Polytechnic University Tirana (under help of all)	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
A7.3	Establishment of sustainable scholarships in Albania and Montenegro	All partners in Albania and Montenegro	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
A7.4	Promotion of Doctoral School in Region	All	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
Deliverables					D7.3											DE7.2
WP8/DISS/EXP	Management of the project			M36	M37	M38	M39	M40	M41	M42	M43	M44	M45	M46	M47	M48
A8.1	Daily management of the project	University of Montenegro	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
A8.3	Regular meetings of project bodies	University of Montenegro	ALL	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO	XO
Deliverables						D8.1		D8.1								
							D8.2					D8.2			D8.3	
				M36	M37	M38	M39	M40	M41	M42	M43	M44	M45	M46	M47	M48

MARDS: The list of the Deliverables for 4th year	
D3.2	The list of the measures on adopting MARDS's methodology on funding for Montenegro by relevant stakeholders.
D3.3	The list of the measures on adopting MARDS's methodology on funding for Albania by relevant stakeholders.
D4.5	Solution for accreditation in Albania
D4.6	The list of enrolled students in 1st generation and start of the 1st generation
D4.7	Report on 1st year implementation of Doctoral Programme
D5.3	Internal quality assurance reports delivered
D5.4	External expert quality control and monitoring delivered
D5.5	Feedback of the students and others included
D6.4	MARDS doctoral Colloquium organized
D6.5	Final Conference on MARDS project contribution in improving doctoral studies in Montenegro and Albania
D7.2	University – Stakeholders network created,
D7.3	Report on provided scholarships for DS
D8.1	Overall project management All outputs "M1-M36. Every 3 months will be checked this deliverables"
D8.2	Project coordination meetings Events "M1-M36. Deliverable valid for scheduled meetings"
D8.3	Periodical report, FINAL